

DOGS OFF-LEASH AREA BI-MONTHLY MEETINGS

MINUTES

DATE: **April 11, 2023**

via Microsoft Teams **9:00 AM**

Attendance:

x	Janice Liang	Project Manager, Seattle Parks and Recreation
x	Danyal Lotfi	Community Engagement Advisor, Seattle Parks and Recreation
	David Bader	Landscape Architect for OLA, Seattle Parks and Recreation
x	Ken Wright	COLA
x	Kellina (Kelly) Stamm	Project Manager, Seattle Parks and Recreation, kellina.stamm@seattle.gov

- Introducing Kelly to the team – Kelly will take over OLA program- closed
- Informed Ken about the city-wide off-leash area studies- closed

Issues:

- Fire in Jose Rizal in the dog park – stewards took care of the situation. - closed
- Magnolia Manor- May need to file a report to the animal control- closed
- Regrade Park – tools in the shed were stolen – Ken to reach out to the crew chief in downtown area- 4/11 Ken talked to crew chief, will get a list of tools taken in hopes to replace.

2023 Major Maintenance

(Kelly S. to take over)

- Genesee Park Fence Relocation – David will work with Kelly on the design and submit for Proview review- 4/11 Ken requests to move to 2024, deprioritize for 2023.
- Westcrest Park New Benches – Kelly is working with an in-house landscape architect for siting the benches and selecting of the benches. A site visit occurred and planning is in process.
- Westcrest Park gravel replacement – replace one section only - if there is a remaining budget at end of the year. 4/11 Ken requests to prioritize for 2023 over other projects.
- Potential one more ADA improvement in 2023
 - Genesee?
- Ongoing gate replacement – self closers
 - I-5 Colonnade- prioritize
 - Genesee

Ken to request the stewards at each location send suggestions for 2023 major maintenance items

**Shelter at Genesee requested (user requested).*

Incomplete 2022 Major Maintenance carried over to 2023

(Janice L. to wrap up)

- Jose Rizal
 - Awaiting cost proposal from All-City Fence to start on six gate replacements with self-closers
 - steward requests to create a map for the park – Janice will check with Karen about creating a better map for the park.
 - 4/11 Steward sent picture of fence that has been torn down. Ken to forward to WO desk.
 - 4/11 Ken requests fence be removed between two areas. SPR to review, not to install before new gates that self-close are installed.
- Denny

- Planned start for May/June
- Replace south gates and replace concrete panel to achieve proper cross slope and meet accessible requirements, add one bench.
- Regrade Gates Replacement (phase 1)
 - Materials will arrive after the second week of April. Work to start around late April. 4/11 Ken requests dates of work if closure is needed during construction.
 - Replace SE entrance, fix latches, and straighten bump out
- White water hoses at 3 parks
 - Danyal has purchased water hoses for the dog parks starting as a pilot installation, will install.
 - Locations: Magnolia Manor, Genesee, Blue Dog

Incomplete Work Orders: Status Update

- Work order created on 9/26/22 for Westcrest and Plymouth Pillars – Plexi glass replacement – Danyal will follow up
 - Plymouth Pillars CARP-C-2022-431
 - Westcrest CARP-S-2022-633
- Benches w/in Parks that need replacing – Ken
 - Golden gardens, replace planks
 - Woodland, replace planks
 - Genesee (added 4/11)

Magnuson Updates

- Magnuson Accessible Parking/Airlocks/Gates – project in design

On Hold Projects

- Regrade Park (Phase 2) (ON HOLD) – Fence relocation around the artwork
- Blue Pond Dog Park- NE Access (ON HOLD) -David Bader, design on hold
 - NE access pathway design
 - Project put on hold until we know when SPU plans to work on the retention pond

PDM Projects (separate funding CIP projects)

- Georgetown Flume (partnership with SCL, SDOT, SPU, SPR)
 - Project is moving along with Kelly S./Danyal
 - Planned for construction in 2023.
- South Park Community Development Program
 - PM- Toby Ressler
 - Dog Park included
 - Planned for construction in 2023
- Smith Cove
 - Toby Ressler
 - Dog Park included
 - Planned for construction in 2024

OTHER ITEMS TO DISCUSS

- Gravel accumulates at the bottom of the fence – Ken to email follow up with the user at Woodland park to organize a work party. No steward at Woodland right now.

- I-5 Colonnade discussion- lighting is outside current budget capabilities. Ken brought up to Board- indicated that they think cost for lighting could be better spent elsewhere. Discussed private donation/sponsorship opportunities with COLA pursuing.